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ESTIMATE RUN 12/30/2016

ESTIMATE SUMMARY 13:11:08

CONTID: C19192         ESTIMATE NO: 0008 PROG 2005

PCN: 19192-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/ARAPAHOE RD INTERCHANGE PERCENT TIME:

PROJECT NO: STU0252-429                   

I-25/ARAPAHOE RD INTERCHANGE

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 54,557,847.42 PARTICIPATING $ $ 1,977,905.85

AWARD PROJECT AMT: 51,458,691.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 15,727.16

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -53,995.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

28.99

FIXED COMPLETION DATE

FIXED COMPLETION DATE

43.86%

30,626,332.74

1,977,905.85

1,993,633.01

1,939,637.50

$

$

$

$

23,931,514.68

0.00

23,931,514.68

1,160,709.64

25,092,224.32

-612,943.96

0.00

24,479,280.36

0.00

AMOUNT DUE 24,479,280.36 1,939,637.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,939,637.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

236.0 TIME ALLOW: 7/31/2018 ??:??:??

ORIG TIME ALLOW: 7/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/09/2016

05/09/2016

12/30/2016

04/11/2016

04/22/2016

04/29/2016

05/09/2016
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PCN: 19192-BID    ESTIMATE RUN 12/30/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

69,595.961.000

0.00

1.000

L S 

69,595.96000

0010 *Removal of Structures and Obstructions 0.500

0.000

202-00000  
 

10,707.090.500

0.00

1.000

L S 

21,414.18000

0015 *Removal of Tree 154.000

0.000

202-00010  
 

41,222.72154.000

0.00

219.000

EACH

267.68000

0020 *Removal of Inlet 13.000

4.000

202-00019  
 

17,138.7217.000

4,032.64

46.000

EACH

1,008.16000

0025 *Removal of Manhole 1.000

1.000

202-00021  
 

2,016.322.000

1,008.16

27.000

EACH

1,008.16000

0030 *Removal of Slope and Ditch Paving 692.400

100.000

202-00026  
 

8,486.60792.400

1,071.00

1,474.000

SY  

10.71000

0035 *Removal of Riprap 110.000

0.000

202-00027  
 

2,355.10110.000

0.00

228.000

SY  

21.41000

0040 *Removal of Water Service 0.000

0.000

202-00030  
 

0.000.000

0.00

2.000

EACH

3,282.24000

0045 *Removal of Fire Hydrant 4.000

0.000

202-00031  
 

15,066.004.000

0.00

6.000

EACH

3,766.50000

0050 *Removal of Pipe 597.000

300.000

202-00035  
 

21,276.84897.000

7,116.00

6,167.000

LF  

23.72000

0055 *Removal of End Section 0.000

1.000

202-00037  
 

415.131.000

415.13

5.000

EACH

415.13000
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PCN: 19192-BID    ESTIMATE RUN 12/30/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guard Post 13.000

0.000

202-00080  
 

1,391.9113.000

0.00

13.000

EACH

107.07000

0065 *Removal of Wall 1,872.100

564.000

202-00150  
 

84,045.452,436.100

19,458.00

3,964.000

EACH

34.50000

0070 *Removal of Median Cover 4,574.700

100.700

202-00195  
 

45,070.864,675.400

970.75

4,803.000

SY  

9.64000

0075 *Removal of Sidewalk 4,559.600

188.100

202-00200  
 

45,767.834,747.700

1,813.28

7,624.000

SY  

9.64000

0080 *Removal of Curb 189.600

0.000

202-00201  
 

2,436.36189.600

0.00

215.000

LF  

12.85000

0085 *Removal of Gutter 160.000

0.000

202-00202  
 

2,056.00160.000

0.00

214.000

LF  

12.85000

0090 *Removal of Curb and Gutter 22,148.800

400.300

202-00203  
 

217,373.3222,549.100

3,858.89

28,822.000

LF  

9.64000

0095 *Removal of Wheel Stop 24.000

0.000

202-00205  
 

642.4824.000

0.00

24.000

EACH

26.77000

0100 *Removal of Concrete Pavement 5,550.300

5,072.000

202-00210  
 

170,594.1410,622.300

81,456.32

10,622.300

SY  

16.06000

0105 *Removal of Asphalt Mat 62,854.560

12,409.230

202-00220  
 

604,368.2375,263.790

99,646.12

131,914.000

SY  

8.03000

0110 *Removal of Asphalt Mat (Planing) 1,566.000

0.000

202-00240  
 

5,637.601,566.000

0.00

23,060.000

SY  

3.60000
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PCN: 19192-BID    ESTIMATE RUN 12/30/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Pavement Marking 28,707.720

5,336.000

202-00250  
 

64,002.1934,043.720

10,031.68

34,043.720

SF  

1.88000

0120 *Removal of Building(s) 1.000

0.000

202-00300  
 

20,613.171.000

0.00

1.000

L S 

20,613.17000

0125 Removal of Portions of Present Structure 0.500

0.000

202-00495  
 

57,668.140.500

0.00

0.500

L S 

115,336.28000

0130 *Removal of Light Standard 10.000

0.000

202-00700  
 

2,491.1010.000

0.00

10.000

EACH

249.11000

0135 *Removal of Light Standard Foundation 21.000

0.000

202-00705  
 

12,856.8321.000

0.00

24.000

EACH

612.23000

0140 *Removal of Closed Circuit Television Pole 1.000

0.000

202-00715  
 

311.241.000

0.00

1.000

EACH

311.24000

0145 *Removal of Closed Circuit Camera 1.000

0.000

202-00720  
 

177.171.000

0.00

1.000

EACH

177.17000

0150 *Removal of Luminaire 29.000

0.000

202-00750  
 

4,287.0729.000

0.00

33.000

EACH

147.83000

0155 Removal of Overhead Sign Structure 4.000

0.000

202-00805  
 

12,283.364.000

0.00

4.000

EACH

3,070.84000

0160 *Removal of Ground Sign 52.000

0.000

202-00810  
 

5,051.8052.000

0.00

146.000

EACH

97.15000

0165 *Removal of Sign Panel 55.000

0.000

202-00821  
 

5,046.2555.000

0.00

147.000

EACH

91.75000
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PCN: 19192-BID    ESTIMATE RUN 12/30/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

265.802.000

0.00

7.000

EACH

132.90000

0175 *Removal of Pull Box 8.000

0.000

202-00827  
 

1,448.488.000

0.00

8.000

EACH

181.06000

0180 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

29,624.111.000

0.00

1.000

L S 

29,624.11000

0185 *Removal of Pedestal Pole 5.000

0.000

202-00858  
 

961.305.000

0.00

8.000

EACH

192.26000

0190 Removal of Impact Attenuator 2.000

0.000

202-00895  
 

3,408.262.000

0.00

2.000

EACH

1,704.13000

0195 *Removal of Fence 3,745.600

0.000

202-01000  
 

20,151.333,745.600

0.00

3,745.600

LF  

5.38000

0200 *Removal of Guardrail Type 3 232.900

0.000

202-01130  
 

1,078.33232.900

0.00

270.000

LF  

4.63000

0205 *Removal of Guardrail Type 7 8,301.000

217.000

202-01170  
 

127,684.828,518.000

3,252.83

10,709.000

LF  

14.99000

0210 *Removal of End Anchorage 3.000

0.000

202-01300  
 

629.553.000

0.00

6.000

EACH

209.85000

0215 *Plug Structure 1.000

0.000

202-04000  
 

948.861.000

0.00

1.000

EACH

948.86000

0220 *Clean Culvert 28.000

0.000

202-04002  
 

73,061.8028.000

0.00

40.000

EACH

2,609.35000
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PCN: 19192-BID    ESTIMATE RUN 12/30/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

49.000

EACH

326.17000

0230 Abandon Well 3.000

0.000

202-04100  
 

7,950.003.000

0.00

3.000

EACH

2,650.00000

0235 *Unclassified Excavation (Complete In Place) 22,500.000

4,000.000

203-00010  
 

567,365.0026,500.000

85,640.00

48,060.000

CY  

21.41000

0240 *Embankment Material (Complete In Place) (R20) 9,506.000

2,000.000

203-00065  
 

246,343.4611,506.000

42,820.00

16,572.000

CY  

21.41000

0245 *Backhoe 100.000

0.000

203-01510  
 

13,384.00100.000

0.00

250.000

HOUR

133.84000

0250 *Potholing 1,399.000

176.000

203-01597  
 

309,802.501,575.000

34,619.20

2,000.000

HOUR

196.70000

0255 Laborer 54.000

12.500

203-02330  
 

3,172.0566.500

596.25

250.000

HOUR

47.70000

0260 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

161.000

CY  

16.06000

0265 *Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

52.000

CY  

88.96000

0270 *Filter Material (Class C) 0.000

0.000

206-00530  
 

0.000.000

0.00

141.000

CY  

77.09000

0275 Shoring (Area 7) 1.000

0.000

206-01787  
 

152,640.001.000

0.00

1.000

L S 

152,640.00000
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PCN: 19192-BID    ESTIMATE RUN 12/30/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Topsoil 400.000

0.000

207-00205  
 

4,712.00400.000

0.00

4,506.000

CY  

11.78000

0285 *Stockpile Topsoil 2,706.000

0.000

207-00210  
 

20,267.942,706.000

0.00

5,120.000

CY  

7.49000

0290 *Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

447.000

CY  

120.20000

0295 *Erosion Log Type 1 (12 Inch) 4,004.000

0.000

208-00002  
 

21,661.644,004.000

0.00

32,603.000

LF  

5.41000

0300 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

1,709.000

LF  

1.09000

0305 *Aggregate Bag 4,175.000

0.000

208-00035  
 

18,244.754,175.000

0.00

4,175.000

LF  

4.37000

0310 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

9.000

EACH

491.76000

0315 Concrete Washout Structure 11.000

0.000

208-00045  
 

21,380.2611.000

0.00

11.000

EACH

1,943.66000

0320 *Storm Drain Inlet Protection (Type I) 285.000

0.000

208-00051  
 

1,245.45285.000

0.00

7,084.000

LF  

4.37000

0325 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

462.000

LF  

18.58000

0330 *Vehicle Tracking Pad 14.000

3.000

208-00070  
 

30,943.4017.000

5,460.60

17.000

EACH

1,820.20000
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PCN: 19192-BID    ESTIMATE RUN 12/30/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Removal and Disposal of Sediment (Labor) 67.000

0.000

208-00103  
 

3,453.1867.000

0.00

250.000

HOUR

51.54000

0340 Removal and Disposal of Sediment (Equipment) 14.500

0.000

208-00105  
 

1,351.8414.500

0.00

250.000

HOUR

93.23000

0345 *Sweeping (Sediment Removal) 238.750

32.000

208-00106  
 

41,256.89270.750

4,876.16

270.750

HOUR

152.38000

0350 Erosion Control Supervisor 147.000

19.000

208-00206  
 

56,866.62166.000

6,508.83

584.000

DAY 

342.57000

0355 *Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

2,690.35000

0360 *Reset Microwave Vehicle Radar Detector (MVRD) 4.000

0.000

210-00476  
 

4,562.964.000

0.00

4.000

EACH

1,140.74000

0365 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

485.75000

0370 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

539.72000

0375 *Reset Pull Box 2.000

0.000

210-00827  
 

1,759.922.000

0.00

6.000

EACH

879.96000

0380 *Reset Traffic Signal Pole 0.000

0.000

210-00840  
 

0.000.000

0.00

5.000

EACH

4,297.39000

0385 *Reset Traffic Signal Controller and Cabinet 2.000

0.000

210-00848  
 

2,864.402.000

0.00

7.000

EACH

1,432.20000
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PCN: 19192-BID    ESTIMATE RUN 12/30/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

0.000.000

0.00

8.000

EACH

676.56000

0395 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

2.000

EACH

2,957.03000

0400 *Reset Air Vent 0.000

0.000

210-01720  
 

0.000.000

0.00

1.000

EACH

3,766.50000

0405 *Adjust Manhole 3.000

0.000

210-04010  
 

1,956.993.000

0.00

31.000

EACH

652.33000

0410 *Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

3.000

EACH

1,541.89000

0415 *Modify Inlet 1.000

0.000

210-04020  
 

2,965.171.000

0.00

7.000

EACH

2,965.17000

0420 *Adjust Valve Box 7.000

0.000

210-04050  
 

2,615.277.000

0.00

54.000

EACH

373.61000

0425 *Adjust Water Meter 2.000

0.000

210-04060  
 

1,510.902.000

0.00

5.000

EACH

755.45000

0430 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

7.000

ACRE

901.55000

0435 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

1.000

ACRE

1,584.54000

0440 *Soil Conditioning 0.050

0.000

212-00032  
 

180.310.050

0.00

9.000

ACRE

3,606.18000
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PCN: 19192-BID    ESTIMATE RUN 12/30/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Sod 7,945.000

0.000

212-00050  
 

6,514.907,945.000

0.00

68,056.000

SF  

0.82000

0450 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

6.000

ACRE

666.60000

0455 *Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

707.000

CF  

4.64000

0460 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

5,242.000

CF  

4.48000

0465 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,000.000

LB  

2.46000

0470 *Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

35,887.000

SF  

2.79000

0475 *Metal Landscape Border (3/16 X 5-1/2 Inch) 0.000

0.000

213-00462  
 

0.000.000

0.00

880.000

LF  

3.99000

0480 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

40,432.99000

0485 *Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

20.000

EACH

327.84000

0490 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

29.000

EACH

431.65000

0495 *Deciduous Shrub (3 Gallon Container) 0.000

0.000

214-00330  
 

0.000.000

0.00

147.000

EACH

28.41000
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PCN: 19192-BID    ESTIMATE RUN 12/30/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

384.000

EACH

33.88000

0505 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

6.000

EACH

464.44000

0510 *Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

0.000.000

0.00

308.000

EACH

34.97000

0515 *Ground Cover Vines (5 Gallon Container) 0.000

0.000

214-00850  
 

0.000.000

0.00

26.000

EACH

29.51000

0520 *Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

0.000.000

0.00

2,437.000

EACH

17.48000

0525 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

26,914.000

SY  

2.18000

0530 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

1,154.000

SY  

8.19000

0535 *Pre-Emergent Herbicide 0.000

0.000

217-00010  
 

0.000.000

0.00

29,040.000

SY  

0.46000

0540 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

28.000

HOUR

311.44000

0545 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

35.000

HOUR

116.53000

0550 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

4.000

HOUR

84.57000
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0555 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

400.000

HOUR

65.44000

0560 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

100.000

HOUR

92.51000

0565 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

15.000

EACH

57.67000

0570 *Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

1,800.000

CY  

7.49000

0575 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

1,800.000

CY  

32.12000

0580 *Aggregate Base Course (Class 6) 6,629.400

0.000

304-06000  
 

283,870.916,629.400

0.00

23,704.000

TON 

42.82000

0585 *Aggregate Base Course (Special) 649.250

135.000

304-09000  
 

41,988.75784.250

7,227.90

784.250

CY  

53.54000

0590 *Hot Mix Asphalt (Patching) (Asphalt) 476.910

62.130

403-00720  
 

97,135.01539.040

11,195.83

659.000

TON 

180.20000

0595 *Stone Matrix Asphalt (Fibers)(Asphalt) 369.150

0.000

403-09221  
 

43,042.89369.150

0.00

17,333.000

TON 

116.60000

0600 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 13,446.200

0.000

403-33841  
 

1,140,237.7613,446.200

0.00

49,960.000

TON 

84.80000

0605 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 5,951.940

0.000

403-33871  
 

580,433.195,951.940

0.00

8,203.000

TON 

97.52000
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0610 *Emulsified Asphalt (Slow-Setting) 4,356.000

115.000

411-10255  
 

14,217.784,471.000

365.70

18,050.000

GAL 

3.18000

0615 *Concrete Pavement (6 Inch) 16.390

0.000

412-00600  
 

830.1516.390

0.00

655.000

SY  

50.65000

0620 *Geotextile (Separator) (Class 3) 0.000

0.000

420-00134  
 

0.000.000

0.00

936.000

SY  

8.30000

0625 *Drilled Caisson (18 Inch) 4.000

0.000

503-00018  
 

966.564.000

0.00

48.000

LF  

241.64000

0630 *Drilled Caisson (36 Inch) 53.000

0.000

503-00036  
 

10,823.1353.000

0.00

94.000

LF  

204.21000

0635 *Drilled Caisson (36 Inch)(Special) 0.000

0.000

503-00037  
 

0.000.000

0.00

96.000

LF  

317.22000

0640 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

19.000

LF  

656.84000

0645 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

106.000

LF  

395.90000

0650 *Drilled Caisson (54 Inch) 21.000

21.000

503-00054  
 

24,018.5442.000

12,009.27

305.000

LF  

571.87000

0655 *Drilled Caisson (60 Inch) 0.000

0.000

503-00060  
 

0.000.000

0.00

24.000

LF  

599.92000

0660 Facing (Special) 0.000

3,925.000

504-04440  
 

165,242.503,925.000

165,242.50

9,682.000

SF  

42.10000
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0660 MATERIAL ALLOWANCE MSE Panel Face Wall 6,334.350

-3,925.000

40,718.022,409.350

-66,332.50SF  

16.90000

0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

6,334.350

107,050.526,334.350

107,050.52SF  

16.90000

0665 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

209.000

CY  

148.26000

0670 Concrete Slope and Ditch Paving 14.900

0.000

507-00000  
 

8,291.8514.900

0.00

653.000

CY  

556.50000

0675 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

2,120.000

LB  

3.24000

0680 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

9.000

CY  

741.29000

0685 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,198.000

99.000

603-01185  
 

110,750.831,297.000

8,453.61

4,116.000

LF  

85.39000

0690 *21 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01215  
 

0.000.000

0.00

15.000

LF  

367.68000

0695 *24 Inch Reinforced Concrete Pipe (Complete In Place) 183.000

0.000

603-01245  
 

18,883.77183.000

0.00

1,489.000

LF  

103.19000

0700 *30 Inch Reinforced Concrete Pipe (Complete In Place) 294.000

168.000

603-01305  
 

63,016.80462.000

22,915.20

462.000

LF  

136.40000

0705 *36 Inch Reinforced Concrete Pipe (Complete In Place) 904.000

0.000

603-01365  
 

155,478.96904.000

0.00

1,100.000

LF  

171.99000
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0710 *30x19 Inch Reinforced Concrete Pipe Elliptical  
(Complete In 

0.000

0.000

603-02245  
 

0.000.000

0.00

20.000

LF  

167.24000

0715 *12 Inch Plastic Pipe 0.000

0.000

603-50012  
 

0.000.000

0.00

165.000

LF  

59.31000

0720 *15 Inch Plastic Pipe 20.000

0.000

603-50015  
 

1,304.6020.000

0.00

73.000

LF  

65.23000

0725 *Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

7,116.422.000

0.00

8.000

EACH

3,558.21000

0730 *Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

2.000

EACH

5,100.09000

0735 *Inlet Type C (15 Foot) 0.000

0.000

604-00315  
 

0.000.000

0.00

1.000

EACH

7,412.93000

0740 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

7,709.44000

0745 *Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

3.000

EACH

3,558.21000

0750 *Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

1.000

EACH

4,862.89000

0755 *Inlet Special (15 Foot) 0.000

0.000

604-19015  
 

0.000.000

0.00

1.000

EACH

5,337.31000

0760 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

5,100.09000
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0765 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

5,811.74000

0770 *Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

6.000

EACH

8,065.26000

0775 *Inlet Type R  L 10 (10 Foot) 2.000

1.000

604-19210  
 

26,508.633.000

8,836.21

8.000

EACH

8,836.21000

0780 *Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

1.000

EACH

10,674.62000

0785 *Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

0.000.000

0.00

4.000

EACH

12,216.51000

0790 *Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

5,100.091.000

0.00

5.000

EACH

5,100.09000

0795 *Vane Grate Inlet Special (5 Foot) 2.000

0.000

604-25006  
 

15,418.902.000

0.00

2.000

EACH

7,709.45000

0800 *Vane Grate Inlet (10 Foot) 3.000

0.000

604-25010  
 

19,214.313.000

0.00

3.000

EACH

6,404.77000

0805 *Vane Grate Inlet (20 Foot) 1.000

0.000

604-25020  
 

10,674.621.000

0.00

1.000

EACH

10,674.62000

0810 *Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

0.000.000

0.00

1.000

EACH

6,760.60000

0815 *Vane Grate Inlet (Double) (10 Foot) 3.000

0.000

604-26010  
 

23,839.983.000

0.00

4.000

EACH

7,946.66000
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0820 *Vane Grate Inlet (Double) (15 Foot) 0.000

0.000

604-26015  
 

0.000.000

0.00

1.000

EACH

10,674.62000

0825 *Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

10.000

EACH

3,261.69000

0830 *Manhole Slab Base (10 Foot) 8.000

1.000

604-30010  
 

37,361.259.000

4,151.25

24.000

EACH

4,151.25000

0835 *Manhole Slab Base (15 Foot) 7.000

0.000

604-30015  
 

48,569.577.000

0.00

12.000

EACH

6,938.51000

0840 *Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

5,451.031.000

0.00

1.000

EACH

5,451.03000

0845 *4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

497.000

LF  

23.72000

0850 *Geocomposite Edge Drain 415.000

0.000

605-82000  
 

14,765.70415.000

0.00

646.000

LF  

35.58000

0855 *Guardrail Type 3 (6-3 Post Spacing) 37.500

0.000

606-00301  
 

1,828.1337.500

0.00

75.000

LF  

48.75000

0860 *Guardrail Type 7 (Style CA) 599.200

0.000

606-00710  
 

54,281.53599.200

0.00

4,280.000

LF  

90.59000

0865 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 0.000

0.000

606-00715  
 

0.000.000

0.00

1,644.000

LF  

90.74000

0870 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

0.000.000

0.00

1,544.000

LF  

74.87000
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0875 Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00740  
 

0.000.000

0.00

694.000

LF  

215.18000

0880 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 0.000

0.000

606-00745  
 

0.000.000

0.00

1,690.000

LF  

115.82000

0885 *Transition Type 3G 1.000

0.000

606-01370  
 

3,376.841.000

0.00

6.000

EACH

3,376.84000

0890 *End Anchorage Type 3K 2.000

-1.000

606-01390  
 

1,495.461.000

-1,495.46

2.000

EACH

1,495.46000

0895 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

2,867.441.000

2,867.44

2.000

EACH

2,867.44000

0900 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

1,974.73000

0905 *Fence Wood 0.000

0.000

607-11455  
 

0.000.000

0.00

298.000

LF  

50.90000

0910 *Fence (Plastic) 1,200.000

300.000

607-11525  
 

7,185.001,500.000

1,437.00

2,000.000

LF  

4.79000

0915 *Fence (Temporary) (Special) 1,060.000

0.000

607-11581  
 

18,242.601,060.000

0.00

1,640.000

LF  

17.21000

0920 *Line Post (Chain Link) 14.000

0.000

607-52900  
 

1,075.7614.000

0.00

134.000

EACH

76.84000

0925 *End Post (Chain Link) 1.000

0.000

607-52905  
 

199.351.000

0.00

6.000

EACH

199.35000
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0930 *Corner and Line Brace Post (Chain Link) 1.000

0.000

607-52910  
 

250.201.000

0.00

7.000

EACH

250.20000

0935 *Fence Chain Link (72 Inch) 136.000

0.000

607-53172  
 

1,266.16136.000

0.00

1,341.000

LF  

9.31000

0940 *Concrete Sidewalk (6 Inch) 1,238.210

0.000

608-00006  
 

62,715.341,238.210

0.00

8,651.000

SY  

50.65000

0945 *Concrete Curb Ramp 98.740

0.000

608-00010  
 

14,472.3298.740

0.00

856.000

SY  

146.57000

0950 *Curb Type 2 (Section B) (Special) 25.000

0.000

609-20000  
 

763.7525.000

0.00

357.000

LF  

30.55000

0955 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

215.000

LF  

16.48000

0960 *Curb and Gutter Type 2 (Section I-B) 523.000

0.000

609-21010  
 

9,178.65523.000

0.00

10,973.000

LF  

17.55000

0965 *Curb and Gutter Type 2 (Section II-B) 3,071.000

0.000

609-21020  
 

57,274.153,071.000

0.00

15,858.000

LF  

18.65000

0970 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

124.000

LF  

40.71000

0975 *Gutter Type 2 (8 Foot) 32.600

0.000

609-24008  
 

2,466.1932.600

0.00

406.000

LF  

75.65000

0980 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

38,184.000

SF  

7.73000
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0985 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

21.59000

0990 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

20.000

EACH

26.99000

0995 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

15.000

EACH

223.99000

1000 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

12.000

EACH

101.33000

1005 *1 Inch Electrical Conduit 792.000

0.000

613-00100  
 

12,165.12792.000

0.00

792.000

LF  

15.36000

1010 *2 Inch Electrical Conduit (Bored) 9,773.000

450.000

613-00206  
 

117,257.8110,223.000

5,161.50

22,785.000

LF  

11.47000

1015 *3 Inch Electrical Conduit (Bored) 1,390.000

300.000

613-00306  
 

24,319.101,690.000

4,317.00

9,495.000

LF  

14.39000

1020 *2 Inch Electrical Conduit (Plastic) 6,427.000

325.000

613-01200  
 

53,340.806,752.000

2,567.50

10,815.000

LF  

7.90000

1025 *3 Inch Electrical Conduit (Plastic) 856.000

650.000

613-01300  
 

11,656.441,506.000

5,031.00

4,500.000

LF  

7.74000

1030 *4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

40.000

LF  

20.59000

1035 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

13.000

EACH

445.31000
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1040 *Type Four Pull Box 2.000

0.000

613-07004  
 

2,133.222.000

0.00

4.000

EACH

1,066.61000

1045 *Type Five Pull Box 6.000

1.000

613-07005  
 

10,938.137.000

1,562.59

25.000

EACH

1,562.59000

1045 MATERIAL ALLOWANCE Conc, CL B 5.000

-1.000

4,260.004.000

-1,065.00EACH

1,065.00000

1050 *Pull Box (24"x36"x18") 3.000

0.000

613-07034  
 

3,215.853.000

0.00

3.000

EACH

1,071.95000

1055 *Wiring 0.250

0.050

613-10000  
 

77,290.510.300

12,881.75

1.000

L S 

257,635.04000

1055 MATERIAL ALLOWANCE Copper Wire 0.900

-0.050

9,274.180.850

-545.54L S 

10,910.80000

1055 MATERIAL ALLOWANCE Copper Wire 0.950

-0.050

95,000.810.900

-5,277.82L S 

105,556.45000

1060 *Luminaire (LED) (11,000 Lumens) 0.000

0.000

613-13011  
 

0.000.000

0.00

8.000

EACH

623.97000

1065 *Luminaire (LED) (14,000 Lumens) 0.000

2.000

613-13014  
 

1,292.742.000

1,292.74

25.000

EACH

646.37000

1070 *Luminaire (LED) (16,000 Lumens) 0.000

0.000

613-13016  
 

0.000.000

0.00

19.000

EACH

1,333.27000

1075 *Luminaire (Special) 0.000

6.000

613-16000  
 

22,731.666.000

22,731.66

16.000

EACH

3,788.61000
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PCN: 19192-BID    ESTIMATE RUN 12/30/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1080 *Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

4.000

EACH

2,666.54000

1080 MATERIAL ALLOWANCE Light Standard 1.000

0.000

1,545.001.000

0.00EACH

1,545.00000

1085 *Light Standard Metal (35 Foot) 5.000

0.000

613-34350  
 

11,572.755.000

0.00

8.000

EACH

2,314.55000

1090 *Light Standard Metal (40 Foot) 0.000

2.000

613-34400  
 

5,375.722.000

5,375.72

24.000

EACH

2,687.86000

1090 MATERIAL ALLOWANCE Light Standard 8.000

-2.000

7,972.206.000

-2,657.40EACH

1,328.70000

1090 MATERIAL ALLOWANCE Light Standard 24.000

-2.000

35,850.8322.000

-3,259.17EACH

1,629.58330

1095 *Concrete Foundation Pad 5.000

1.000

613-40000  
 

6,444.486.000

1,074.08

6.000

EACH

1,074.08000

1100 *Light Standard Foundation 7.000

5.000

613-40010  
 

12,365.5212.000

5,152.30

36.000

EACH

1,030.46000

1100 MATERIAL ALLOWANCE Anchor Bolts 24.000

-5.000

9,975.0019.000

-2,625.00EACH

525.00000

1105 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

9.000

EACH

2,592.94000

1105 MATERIAL ALLOWANCE Anchor Bolts 3.000

0.000

2,010.003.000

0.00EACH

670.00000
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PCN: 19192-BID    ESTIMATE RUN 12/30/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1110 *Lighting Control Center 6.000

0.000

613-50100  
 

77,533.986.000

0.00

6.000

EACH

12,922.33000

1115 *Lighting Control Center (Pedestal Only) 6.000

0.000

613-50105  
 

78,634.446.000

0.00

6.000

EACH

13,105.74000

1120 *Temporary Lighting 0.950

0.000

613-50210  
 

114,181.560.950

0.00

1.000

L S 

120,191.12000

1125 *Sign Panel (Class I) 29.650

0.000

614-00011  
 

592.1129.650

0.00

918.000

SF  

19.97000

1130 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

983.000

SF  

21.05000

1135 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

2,458.000

SF  

37.78000

1140 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

114.000

LF  

56.13000

1145 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

42.000

LF  

66.93000

1150 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 5.000

0.000

614-01588  
 

2,266.805.000

0.00

144.000

EACH

453.36000

1155 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

6.000

EACH

1,942.97000

1160 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

2.000

EACH

2,536.66000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1165 Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

26,926.60000

1170 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

41,877.93000

1175 Monotube Overhead Sign Bridge (18 Inch Diameter ) 0.000

0.000

614-41800  
 

0.000.000

0.00

1.000

EACH

60,431.43000

1180 Monotube Overhead Sign Bridge (20 Inch Diameter ) 0.000

0.000

614-42000  
 

0.000.000

0.00

1.000

EACH

68,850.12000

1185 Monotube Overhead Sign Bridge (24 Inch Diameter ) 0.000

0.000

614-42400  
 

0.000.000

0.00

2.000

EACH

91,493.82000

1190 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

20.000

EACH

732.93000

1195 *Traffic Signal Face (12-12) 0.000

0.000

614-70225  
 

0.000.000

0.00

8.000

EACH

594.11000

1200 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

88.000

EACH

849.35000

1200 MATERIAL ALLOWANCE Traffic Equipment 55.000

0.000

23,296.9055.000

0.00EACH

423.58000

1205 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

2.000

EACH

1,321.64000

1205 MATERIAL ALLOWANCE Traffic Equipment 2.000

0.000

1,178.002.000

0.00EACH

589.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1210 *Communications Cabinet (Type 2) 1.000

0.000

614-72832  
 

9,911.821.000

0.00

1.000

EACH

9,911.82000

1215 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

26.000

EACH

382.33000

1220 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

14,800.000

LF  

2.13000

1225 *Traffic Signal Vehicle Detector (Micro Type) 0.000

0.000

614-72882  
 

0.000.000

0.00

24.000

EACH

1,333.27000

1230 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

8.000

EACH

1,148.00000

1230 MATERIAL ALLOWANCE No Test Required 0.000

0.000

0.000.000

0.00EACH

510.00000

1235 *Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

1.000

EACH

32,663.85000

1235 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

23,050.001.000

0.00EACH

23,050.00000

1240 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 0.000

0.500

614-81130  
 

7,616.290.500

7,616.29

1.000

EACH

15,232.57000

1240 MATERIAL ALLOWANCE Signal Pole 1.000

-0.500

5,275.000.500

-5,275.00EACH

10,550.00000

1245 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 0.000

0.500

614-81145  
 

8,428.270.500

8,428.27

2.000

EACH

16,856.54000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1245 MATERIAL ALLOWANCE Signal Pole 2.000

-0.500

17,482.501.500

-5,827.50EACH

11,655.00000

1250 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

17,845.34000

1250 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

12,275.001.000

0.00EACH

12,275.00000

1255 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

26,240.01000

1255 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

18,550.001.000

0.00EACH

18,550.00000

1260 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

3.000

EACH

26,524.91000

1260 MATERIAL ALLOWANCE Signal Pole 3.000

0.000

56,100.003.000

0.00EACH

18,700.00000

1265 *Traffic Signal-Light Pole Steel (1-70 Foot Mas t Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

3.000

EACH

28,417.77000

1265 MATERIAL ALLOWANCE Signal Pole 3.000

0.000

60,030.003.000

0.00EACH

20,010.00000

1270 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

2.000

EACH

28,689.76000

1270 MATERIAL ALLOWANCE Signal Pole 2.000

0.000

40,301.002.000

0.00EACH

20,150.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1275 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

8.000

EACH

2,645.79000

1280 Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

0.000.000

0.00

2.000

EACH

23,924.98000

1285 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,500.000

0.000

614-87010  
 

20,430.004,500.000

0.00

5,291.000

LF  

4.54000

1290 *Optical Transceiver 8.000

0.000

614-87020  
 

34,481.448.000

0.00

8.000

EACH

4,310.18000

1295 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

6,834.21000

1300 *Remove and Relocate CCTV and Wiring 0.000

0.000

614-87330  
 

0.000.000

0.00

1.000

L S 

720.49000

1305 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

7,897.311.000

0.00

1.000

L S 

7,897.31000

1310 *Closed Circuit Television Pole with Lowering D evice 
(50 Fee 

1.000

0.000

614-87364  
 

22,811.811.000

0.00

1.000

EACH

22,811.81000

1315 *Fiber Optic Cable (Single Mode) (96 Strands) 3,500.000

0.000

614-87496  
 

20,160.003,500.000

0.00

4,147.000

LF  

5.76000

1320 *Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

1.000

EACH

13,139.55000

1325 *Water Meter 0.000

0.000

619-00001  
 

0.000.000

0.00

1.000

EACH

6,241.62000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1330 *6 Inch Ductile Iron Pipe 179.000

0.000

619-06060  
 

10,016.84179.000

0.00

230.000

LF  

55.96000

1335 *3/4 Inch Copper Pipe 0.000

0.000

619-40060  
 

0.000.000

0.00

20.000

LF  

13.11000

1340 *2 Inch Copper Pipe 0.000

0.000

619-40160  
 

0.000.000

0.00

45.000

LF  

45.20000

1345 *1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

4,050.000

LF  

2.13000

1350 *1-1/4 Inch Plastic Pipe 0.000

0.000

619-50100  
 

0.000.000

0.00

460.000

LF  

3.55000

1355 *1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

110.000

LF  

3.01000

1360 *2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

450.000

LF  

4.92000

1365 *2-1/2 Inch Plastic Pipe 0.000

0.000

619-50200  
 

0.000.000

0.00

190.000

LF  

5.46000

1370 *3 Inch Plastic Pipe 73.000

0.000

619-50240  
 

558.4573.000

0.00

100.000

LF  

7.65000

1375 *4 Inch Plastic Pipe 67.000

0.000

619-50320  
 

586.2567.000

0.00

67.000

LF  

8.75000

1380 *6 Inch Plastic Pipe 0.000

0.000

619-50480  
 

0.000.000

0.00

640.000

LF  

10.11000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1385 *8 Inch Plastic Pipe 445.000

0.000

619-50640  
 

28,729.20445.000

0.00

445.000

LF  

64.56000

1390 *6 Inch Gate Valve 7.000

0.000

619-75048  
 

11,676.147.000

0.00

7.000

EACH

1,668.02000

1395 *8 Inch Gate Valve 4.000

0.000

619-75064  
 

7,963.444.000

0.00

5.000

EACH

1,990.86000

1400 *6 Inch Fire Hydrant 5.000

0.000

619-78048  
 

34,974.605.000

0.00

7.000

EACH

6,994.92000

1405 *Detour Pavement 8,784.480

1,376.270

621-00451  
 

1,574,408.2110,160.750

213,253.04

13,630.000

TON 

154.95000

1410 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

6.000

EACH

2,475.10000

1410 MATERIAL ALLOWANCE Rest Area Misc Item 6.000

0.000

7,771.026.000

0.00EACH

1,295.17000

1415 *Drip Emitter Tubing 0.000

0.000

623-00162  
 

0.000.000

0.00

1,800.000

LF  

2.24000

1420 *Emitter Valve Assembly 0.000

0.000

623-00165  
 

0.000.000

0.00

9.000

EACH

191.23000

1425 *3/4 Inch Flush Unit 0.000

0.000

623-00186  
 

0.000.000

0.00

13.000

EACH

191.23000

1430 *4 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00205  
 

0.000.000

0.00

232.000

EACH

40.98000
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CAT NO0200 ROADWAY 

1435 *4 Inch Pop-Up Rotary Sprinkler 0.000

0.000

623-00332  
 

0.000.000

0.00

15.000

EACH

55.73000

1440 *3/4 Inch Backflow Preventer 0.000

0.000

623-01706  
 

0.000.000

0.00

1.000

EACH

1,967.01000

1445 *1 Inch Drain Valve 0.000

0.000

623-02008  
 

0.000.000

0.00

4.000

EACH

191.23000

1450 *3/4 In Drip Zone Control Valve 0.000

0.000

623-03004  
 

0.000.000

0.00

5.000

EACH

355.15000

1455 *1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

10.000

EACH

420.72000

1460 *1-1/2 Inch Automatic Control Valve 0.000

0.000

623-03112  
 

0.000.000

0.00

4.000

EACH

464.44000

1465 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

9,000.000

LF  

0.82000

1470 *1 Inch Quick-Coupler Valve 0.000

0.000

623-04008  
 

0.000.000

0.00

8.000

EACH

464.43000

1475 *2 Inch Gate Valve 0.000

0.000

623-05016  
 

0.000.000

0.00

2.000

EACH

497.21000

1480 *6 Station Automatic Controller 0.000

0.000

623-08106  
 

0.000.000

0.00

1.000

EACH

14,144.66000

1485 *12 Station Automatic Controller 0.000

0.000

623-08112  
 

0.000.000

0.00

2.000

EACH

16,330.23000
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NO.
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CAT NO0200 ROADWAY 

1490 *Construction Surveying 0.330

0.040

625-00000  
 

280,760.290.370

30,352.46

1.000

L S 

758,811.60000

1495 *Mobilization 0.408

0.000

626-00000  
 

878,183.500.408

0.00

1.000

L S 

2,152,410.53000

1500 *Mobilization (without Autopay) 0.549

0.040

626-00100  
 

2,621,865.650.589

178,055.39

1.000

L S 

4,451,384.80000

1505 *Public Information Services (Tier II) 0.390

0.040

626-01102  
 

135,714.450.430

12,624.60

1.000

L S 

315,615.00000

1510 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

0.000.000

0.00

10,633.000

SF  

5.62000

1515 *Modified Epoxy Pavement Marking 0.000

116.000

627-00008  
 

21,736.08116.000

21,736.08

116.000

GAL 

187.38000

1520 *Pavement Marking Paint (High Build) 1,063.370

236.000

627-00013  
 

33,380.821,299.370

6,062.84

16,400.000

GAL 

25.69000

1525 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

14,203.000

SF  

17.13000

1530 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
I) 

0.000

232.000

627-30324  
 

4,967.12232.000

4,967.12

1,516.000

SF  

21.41000

1535 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 
(Type 

40.000

0.000

627-30329  
 

599.6040.000

0.00

2,442.000

SF  

14.99000

1540 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

20.000

EACH

159.00000
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1545 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

200.000

EACH

63.60000

1550 *Flagging 4,786.250

669.750

630-00000  
 

134,326.725,456.000

16,489.25

10,000.000

HOUR

24.62000

1555 *Uniformed Traffic Control 1,802.000

38.000

630-00003  
 

128,064.001,840.000

2,644.80

3,000.000

HOUR

69.60000

1560 *Uniformed Traffic Control (Vehicle) 1,802.000

38.000

630-00006  
 

39,394.401,840.000

813.58

3,000.000

HOUR

21.41000

1565 *Traffic Control Inspection 44.000

7.000

630-00007  
 

5,460.5751.000

749.49

208.000

DAY 

107.07000

1570 *Traffic Control Management 148.000

21.000

630-00012  
 

126,663.81169.000

15,739.29

572.000

DAY 

749.49000

1575 *Traffic Control Management (Night) 141.000

15.000

630-00012  
 

125,272.68156.000

12,045.45

340.000

DAY 

803.03000

1580 *Courtesy Patrol 0.000

0.000

630-00031  
 

0.000.000

0.00

600.000

HOUR

133.84000

1585 *Flashing Beacon (Solar) 9.000

0.000

630-80002  
 

4,818.159.000

0.00

20.000

EACH

535.35000

1590 *Barricade (Type 3 M-A) (Temporary) 8.000

0.000

630-80335  
 

856.568.000

0.00

16.000

EACH

107.07000

1595 *Construction Traffic Sign (Panel Size A) 106.500

-14.000

630-80341  
 

4,952.4592.500

-749.56

304.000

EACH

53.54000
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1600 *Construction Traffic Sign (Panel Size B) 94.500

-3.000

630-80342  
 

7,348.3791.500

-240.93

189.000

EACH

80.31000

1605 *Construction Traffic Sign (Panel Size C) 0.000

0.500

630-80343  
 

45.510.500

45.51

13.000

EACH

91.01000

1610 *Construction Traffic Sign (Special) 262.000

0.000

630-80344  
 

7,013.74262.000

0.00

875.000

SF  

26.77000

1615 *Vertical Panel 78.000

0.000

630-80350  
 

2,088.0678.000

0.00

156.000

EACH

26.77000

1620 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

4.500

0.000

630-80357  
 

7,227.274.500

0.00

9.000

EACH

1,606.06000

1625 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

3.000

0.000

630-80358  
 

4,818.183.000

0.00

6.000

EACH

1,606.06000

1630 *Portable Message Sign Panel 1,461.000

166.000

630-80359  
 

58,100.171,627.000

5,927.86

3,600.000

DAY 

35.71000

1635 *Drum Channelizing Device 209.000

0.000

630-80360  
 

10,069.62209.000

0.00

418.000

EACH

48.18000

1640 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

90.000

EACH

69.60000

1645 Concrete Barrier (Temporary) 9,500.000

0.000

630-80370  
 

399,000.009,500.000

0.00

33,400.000

LF  

42.00000

1650 *Traffic Cone 453.000

0.000

630-80380  
 

3,392.97453.000

0.00

906.000

EACH

7.49000
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1655 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

0.000

630-85006  
 

6,445.702.000

0.00

16.000

EACH

3,222.85000

1660 Impact Attenuator (Temporary) 7.000

1.000

630-85010  
 

92,132.408.000

11,516.55

18.000

EACH

11,516.55000

1665 *Mobile Attenuator 152.000

12.000

630-85041  
 

79,018.48164.000

5,781.84

684.000

DAY 

481.82000

1670 *Traffic Signal (Temporary) 0.950

0.000

630-86800  
 

316,727.740.950

0.00

1.000

L S 

333,397.62000

1675 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

700,000.000

F A 

1.00000

1680 F/A Partnering 5,059.140

0.000

700-70011  
 

5,059.145,059.140

0.00

10,000.000

F A 

1.00000

1685 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1690 F/A Fuel Cost Adjustment 38,471.930

1,156.070

700-70016  
 

39,628.0039,628.000

1,156.07

150,000.000

F A 

1.00000

1695 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1700 F/A Asphalt Cement Cost Adjustment 78,912.780

0.000

700-70019  
 

78,912.7878,912.780

0.00

100,000.000

F A 

1.00000

1705 F/A On-The-Job Trainee 10,288.000

1,089.000

700-70021  
 

11,377.0011,377.000

1,089.00

22,500.000

HOUR

1.00000
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1710 F/A Workzone TOC 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1715 F/A Repair Landscaping 8,176.280

0.000

700-70035  
 

8,176.288,176.280

0.00

300,000.000

F A 

1.00000

1720 F/A Adjust Utilities 68,806.650

17,023.150

700-70060  
 

85,829.8085,829.800

17,023.15

100,000.000

F A 

1.00000

1725 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1730 F/A Furnish & Install Electrical Service 38,747.250

0.000

700-70082  
 

38,747.2538,747.250

0.00

38,747.250

F A 

1.00000

1735 F/A Electric Service 130,381.760

4,992.280

700-70190  
 

135,374.04135,374.040

4,992.28

135,374.040

F A 

1.00000

1740 F/A Communication Lines Zayo/Level 3 57,552.060

0.000

700-70230  
 

57,552.0657,552.060

0.00

100,000.000

F A 

1.00000

1745 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1750 F/A Landscaping 6,279.300

0.000

700-70310  
 

6,279.306,279.300

0.00

100,000.000

F A 

1.00000

1755 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1760 F/A Environmental Health & Safety Management 21,172.660

1,119.280

700-70589  
 

22,291.9422,291.940

1,119.28

50,000.000

F A 

1.00000
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1765 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

50,000.000

F A 

1.00000

2085 Added Item (Hour)/ Additional Surveying 157.500

14.750

900-00010  
 

17,225.00172.250

1,475.00

172.250

HOUR

100.00000

2090 Added Item (Lump Sum)/ New Electrical Service t o 
Businesses

1.000

0.000

900-00014  
 

59,602.751.000

0.00

1.000

L S 

59,602.75000

2095 Added Item (Lump Sum)/ Adding 2 Each 3" ITS Con duits 0.800

0.000

900-00014  
 

99,055.730.800

0.00

1.000

L S 

123,819.66000

2100 Added Item (Lump Sum)/ Street Light Wiring 1.000

0.000

900-00014  
 

6,296.401.000

0.00

1.000

L S 

6,296.40000

2105 Added Item (Foot)/ 8' Temporary Fence (Special) (Glare 
Screen)

628.000

0.000

900-00012  
 

20,303.24628.000

0.00

800.000

LF  

32.33000

2110 Added Item (Cubic Yard)/ Muck Excavation (Compl ete in 
Place)

0.000

0.000

900-00004  
 

0.000.000

0.00

300.000

CY  

42.82000

2115 Added Item (Each)/ Illuminated Street Signs 0.000

0.000

900-00007  
 

0.000.000

0.00

8.000

EACH

4,410.66000

2120 Added Item (Foot)/ Hand Rail (Special) (Furnish  Only) 0.000

0.000

900-00012  
 

0.000.000

0.00

246.000

LF  

201.40000

2125 Added Item (Dollar)/ Out of Spec. Lottman for H MA -6,102.510

0.000

900-00006  
 

-6,102.51-6,102.510

0.00

-6,102.510

DOL 

1.00000

2130 Added Item (Dollar)/ Price Reduce Concrete out of spec. -1,122.360

0.000

900-00006  
 

-1,122.36-1,122.360

0.00

-1,122.360

DOL 

1.00000
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2165 Rock Excav 0.000

236.000

203-00400  
 

25,016.00236.000

25,016.00

236.000

CY  

106.00000

CAT 15,847,052.461,344,921.7239,696,900.82CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE 

1770 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

6,199.000

SY  

3.60000

1775 *Removal of Bridge 1.000

0.000

202-00400  
 

522,385.431.000

0.00

1.000

EACH

522,385.43000

1780 *Structure Excavation 778.000

394.000

206-00000  
 

25,092.521,172.000

8,435.54

1,172.000

CY  

21.41000

1785 *Structure Backfill (Class 1) 1,846.000

0.000

206-00100  
 

54,936.961,846.000

0.00

2,795.000

CY  

29.76000

1790 Structure Backfill (Class 2) 213.000

0.000

206-00200  
 

3,420.78213.000

0.00

242.000

CY  

16.06000

1795 *Mechanical Reinforcement of Soil 1,846.000

0.000

206-00360  
 

39,522.861,846.000

0.00

2,795.000

CY  

21.41000

1800 *Shoring (Area 1) 1.000

0.000

206-01781  
 

26,482.861.000

0.00

1.000

L S 

26,482.86000

1805 *Shoring (Area 2) 1.000

0.000

206-01782  
 

35,199.601.000

0.00

1.000

L S 

35,199.60000

1810 *Shoring (Area 3) 1.000

0.000

206-01783  
 

24,593.311.000

0.00

1.000

L S 

24,593.31000
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CAT NO0300 BRIDGE 

1815 *Shoring (Area 4) 1.000

0.000

206-01784  
 

26,627.221.000

0.00

1.000

L S 

26,627.22000

1820 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

661.000

TON 

116.60000

1825 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 701.160

0.000

403-33841  
 

59,458.37701.160

0.00

1,000.000

TON 

84.80000

1830 *Drilled Caisson (30 Inch) 846.190

290.810

503-00030  
 

201,021.601,137.000

51,415.21

1,137.000

LF  

176.80000

1835 *Drilled Caisson (54 Inch) 149.000

75.000

503-00054  
 

128,098.88224.000

42,890.25

224.000

LF  

571.87000

1840 *Waterproofing (Membrane) 4,339.000

0.000

515-00120  
 

62,741.944,339.000

0.00

6,199.000

SY  

14.46000

1845 Bridge Expansion Device (0-4 Inch) 308.000

0.000

518-01004  
 

84,164.08308.000

0.00

459.000

LF  

273.26000

1845 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

99.00000

1850 Concrete Class D (Bridge) 1,357.000

58.000

601-03040  
 

739,422.401,415.000

30,308.48

1,885.000

CY  

522.56000

1855 *Structural Concrete Stain 226.000

0.000

601-40400  
 

2,332.32226.000

0.00

1,408.000

SY  

10.32000

1860 *Reinforcing Steel 19,964.000

0.000

602-00000  
 

17,568.3219,964.000

0.00

30,096.000

LB  

0.88000
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1865 *Reinforcing Steel (Epoxy Coated) 316,975.000

6,736.000

602-00020  
 

323,711.00323,711.000

6,736.00

442,333.000

LB  

1.00000

1870 *Vane Grate Inlet Special 1.000

0.000

604-25000  
 

7,709.451.000

0.00

2.000

EACH

7,709.45000

1875 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 0.000

0.000

606-00715  
 

0.000.000

0.00

263.000

LF  

90.74000

1880 *Bridge Rail Type 7 (Special) 264.000

0.000

606-10705  
 

41,091.60264.000

0.00

527.000

LF  

155.65000

1885 *Fence Chain Link (Special) (36 Inch) 264.000

0.000

607-53137  
 

12,867.36264.000

0.00

527.000

LF  

48.74000

1890 *Curb and Gutter Type 2 (Section II-B) (Special ) 0.000

0.000

609-21023  
 

0.000.000

0.00

60.000

LF  

28.50000

1895 *4 Inch Electrical Conduit (Bored) 0.000

0.000

613-00408  
 

0.000.000

0.00

330.000

LF  

38.93000

1900 2 Inch Electrical Conduit (Plastic) 413.000

0.000

613-01200  
 

3,262.70413.000

0.00

1,088.000

LF  

7.90000

1905 *Prestressed Concrete Box (Depth 32" Through 48 ") 34,082.000

0.000

618-01994  
 

1,681,265.0634,082.000

0.00

46,057.000

SF  

49.33000

1905 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00SF  

31.82000

1905 MATERIAL ALLOWANCE Prestress Girder 11,975.000

0.000

435,870.8411,975.000

0.00SF  

36.39840
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1910 Prestressed Concrete Unit (Special) 2,990.000

0.000

618-05035  
 

318,225.702,990.000

0.00

3,935.000

CF  

106.43000

1910 MATERIAL ALLOWANCE Conc, CL PS 0.000

0.000

0.000.000

0.00CF  

29.81000

CAT 4,877,073.16139,785.485,864,977.62CURRENT AMT0300 $ $ $

CAT NO0301 WALLS 

1915 Removal of Portions of Present Structure 0.500

0.000

202-00495  
 

57,668.140.500

0.00

0.500

L S 

115,336.28000

1920 *Structure Excavation 8,315.000

2,206.000

206-00000  
 

225,254.6110,521.000

47,230.46

14,373.000

CY  

21.41000

1925 *Structure Backfill (Class 1) 9,552.000

0.000

206-00100  
 

284,267.529,552.000

0.00

15,598.000

CY  

29.76000

1930 *Structure Backfill (Class 2) 473.000

0.000

206-00200  
 

7,596.38473.000

0.00

2,229.000

CY  

16.06000

1935 *Mechanical Reinforcement of Soil 4,194.000

0.000

206-00360  
 

89,793.544,194.000

0.00

6,376.000

CY  

21.41000

1940 Shoring (Area 5) 1.000

0.000

206-01785  
 

4,240.001.000

0.00

1.000

L S 

4,240.00000

1945 *Shoring (Area 6) 0.000

1.000

206-01786  
 

2,072.651.000

2,072.65

1.000

L S 

2,072.65000

1950 Geomembrane 2,225.000

123.000

420-00000  
 

17,586.522,348.000

921.27

3,684.000

SY  

7.49000
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CAT NO0301 WALLS 

1955 *Drilled Caisson (24 Inch) 85.040

0.000

503-00024  
 

13,433.7785.040

0.00

710.000

LF  

157.97000

1960 *Drilled Caisson (30 Inch) 5,494.000

509.000

503-00030  
 

1,061,330.406,003.000

89,991.20

6,019.000

LF  

176.80000

1965 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

2,555.000

LF  

204.21000

1965 MATERIAL ALLOWANCE Conc, CL BZ 2,555.000

0.000

70,800.002,555.000

0.00LF  

27.71037

1970 *Precast Panel Facing 11,302.600

2,521.400

504-04420  
 

651,663.3613,824.000

118,858.80

25,770.000

SF  

47.14000

1975 Architectural Precast Concrete Panel 0.000

0.000

504-04425  
 

0.000.000

0.00

26,053.000

SF  

38.03000

1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

376.540

9,507.64376.540

9,507.63SF  

25.25000

1980 *Ground Nail (35 Foot) 202.000

69.000

504-06335  
 

203,838.07271.000

51,899.73

502.000

EACH

752.17000

1980 MATERIAL ALLOWANCE MSE Ground Nailed 300.000

-69.000

26,669.00231.000

-7,966.06EACH

115.45020

1985 Hand Rail 57.000

0.000

514-00100  
 

7,636.8657.000

0.00

2,218.000

LF  

133.98000

1985 MATERIAL ALLOWANCE Railing Hardware 195.000

0.000

17,199.00195.000

0.00LF  

88.20000
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PCN: 19192-BID    ESTIMATE RUN

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 WALLS 

1985 MATERIAL ALLOWANCE Pipe Bike Railing 246.000

0.000

21,697.20246.000

0.00LF  

88.20000

1990 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

921.000

SY  

12.30000

1995 Concrete Class B 0.000

97.000

601-01000  
 

23,580.7097.000

23,580.70

229.000

CY  

243.10000

2000 Concrete Class D (Wall) 953.000

113.000

601-03050  
 

798,188.821,066.000

84,611.01

2,225.000

CY  

748.77000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000
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PCN: 19192-BID    ESTIMATE RUN

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 WALLS 

2000 MATERIAL ALLOWANCE Concrete, Curing 0.000

0.000

0.000.000

0.00EACH

70,800.00000

2005 *Structural Concrete Stain (Special) 0.000

0.000

601-13001  
 

0.000.000

0.00

1,916.000

SY  

39.83000

2010 *Cut Stone Veneer 347.000

953.000

601-40005  
 

51,896.001,300.000

38,043.76

8,416.000

SF  

39.92000

2015 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

51,053.000

SF  

1.26000

2020 *Structural Concrete Stain 880.000

0.000

601-40400  
 

9,081.60880.000

0.00

11,935.000

SY  

10.32000

2025 *Reinforcing Steel 47,487.500

2,977.000

602-00000  
 

44,408.7650,464.500

2,619.76

89,888.000

LB  

0.88000

2025 MATERIAL ALLOWANCE Rebar 0.000

0.000

0.000.000

0.00LB  

0.43000

2025 MATERIAL ALLOWANCE Rebar 0.000

0.000

0.000.000

0.00LB  

0.43000

2030 *Reinforcing Steel (Epoxy Coated) 64,186.000

17,470.000

602-00020  
 

81,656.0081,656.000

17,470.00

149,511.000

LB  

1.00000

2030 MATERIAL ALLOWANCE Epoxy Coating 0.000

0.000

0.000.000

0.00LB  

0.54050

2030 MATERIAL ALLOWANCE Epoxy Coating 0.000

0.000

0.000.000

0.00LB  

0.54050
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PCN: 19192-BID    ESTIMATE RUN 12/30/2016

PROJECT: STU0252-429                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:11:08

CUMULATIVE
AMOUNT

CAT NO0301 WALLS 

2035 Geocomposite Drain with Pipe 265.300

90.000

605-83002  
 

26,921.08355.300

6,819.30

643.000

SY  

75.77000

2040 *Bridge Rail Type 7 603.000

0.000

606-10700  
 

85,396.86603.000

0.00

1,274.000

LF  

141.62000

2045 *Bridge Rail Type 7 (Special) 79.000

0.000

606-10705  
 

12,296.3579.000

0.00

141.000

LF  

155.65000

2050 *Fence Chain Link (Special) (36 Inch) 424.000

0.000

607-53137  
 

20,665.76424.000

0.00

875.000

LF  

48.74000

2055 *Gutter Type 2 (2 Foot) 0.000

120.000

609-24002  
 

2,594.40120.000

2,594.40

646.000

LF  

21.62000

2060 2 Inch Electrical Conduit (Plastic) 424.000

0.000

613-01200  
 

3,349.60424.000

0.00

424.000

LF  

7.90000

2065 *Shotcrete (Class A) 474.500

165.000

641-11000  
 

80,116.56639.500

20,671.20

1,226.000

CY  

125.28000

CAT 4,012,407.15508,925.818,640,277.49CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2070 Field Office (Special) 1.000

0.000

620-00005  
 

273,971.321.000

0.00

1.000

EACH

273,971.32000

2075 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

59,332.971.000

0.00

1.000

EACH

59,332.97000

2080 Sanitary Facility 3.000

0.000

620-00020  
 

22,387.203.000

0.00

3.000

EACH

7,462.40000

CAT 355,691.490.00355,691.49CURRENT AMT0400 $ $ $

$25,092,224.261,993,633.01$54,557,847.42$CURRENT AMTPROJECT TOTAL


